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Special Provision 
Section 107 

Prosecution and Progress 
(Contract Time) 

 
1. The contractor will be allowed to commence work anytime 

provided that all required plans/submittals have been received and 
approved by the MDOT. 

 
2. A 24 hour notice will be required for any changes in the work 

schedule.         
            

3. The completion date for this contract is September 3, 2004. 
 

4. The Contractor will be allowed to suspend work under the 
following conditions:                                                                        
Each suspension of work shall last a minimum of 7 calender days.                      
The Contractor shall provide a minimum of a 3 working days 
notice prior to commencing or suspending work. 




